SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:08 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 820 Const Calendar. Day: 341 D.ate: 11-May-2013 Saturday 04_;;:%%2":;13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  06:00 pm Break: 00:00 Over Time: 11:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute
Tower Activities
ABF crews came to the site at 9:00 AM. Crews had to work on CCO 314 . They had to remove one .
anchor rods on the top of the footing box . Rod B 2W - 6 in the West inner cell .
The Hydratight high torque wrench , bump & accessories were delivered to the site earlier by other .
Crews had to mobilize their tools , equipments , connect the hoses , & set the wrench . The back base of
the high torque wrench was not delivered the right size . Crews had to call for the right size back base .
Meanwhile . Crews had to hook 1.5 ton chain fall to the rod & pull the rod up to check whether the rod is
broken or the lower nut is not engaged any more in the rod . The rod did not move up . They started .at
9:30 AM. Crews were done at 10:00 AM.
After that , crews had to get 1 meter long pipe wrench to turn the rod . They had to install 2nd nut to
lock the existing nut on the rod , & turn the rod counter clock wise . They started at 10:30 AM. At 12:00
PM. The rod was pulled up 30 mm.
The High torque wrench back base was delivered to the site at 12:00 PM. Crews had to assemble & set
the wrench on the top plate . They were done at 12:45 PM.
They started to turn the rod counter clock wise at 12:50 PM. Crews had to add shims under the wrench
after lifting the rod 50 mm. The rod was completely out of the 2nd nut above the bottom plate at 3:00 PM.
( Total stick out of the rod above the anchor bolts top plate 0.52 meter )
Then , crews had to remove the wrench , tie the rod with nylon , hook it to the chain fall , cut , & pull the
rod out of the site . They started at 3:05 PM.
The rod was cut 4 sections . The 1st section was 2.1 meters . The remaining sections were 1.85 meters
each . Crews were done at 5:20 PM.
The rod was not broken . The bottom thread were stripped . Crews had to wrap the bottom thread , pull
the rod out of the tower , set in on the boat , & sent it to the warehouse in Oakland . METS inspector Aaron
had to work on the rod in the warehouse .
Finally , crews had to wrap up their tools , equipments , accessories , pulled them out of the site , & get
them on the boat . They were done at 5:40 PM. Crews left at 5:45 PM.
(For CCO # 314 . For All Employees 6.0 Hours of Over Time & 3.0 Hours of Double Time ) Plus the
Equipments . Hydratight high torque wrench & Enerpac hydraulic pump ,
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MANUEL VIGIL 0.00 6.00 3.00 9.00 D
Ironworker APP KYLE CROWLEY 0.00 6.00 3.00 9.00 D
Ironworker FOR KEVIN KARBER 0.00 6.00 3.00 9.00 D
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 820 Date: 11-May-2013 Saturday

Ironworker APP Anthony Volpe 0.00 6.00 3.00 9.00 D
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